

# TABLE OF CONTENTS

<b>Unit 1: Agile &amp; Scaled Agile Foundations</b>	<b>01-24</b>
1.1 Agile Manifesto and principles	
1.2 Scrum, Kanban, and Lean fundamentals	
1.3 Limitations of team-level Agile	
1.4 Introduction to Scaled Agile Framework (SAFe)	
1.5 Agile Values in Practice and Organizational Adoption	
1.6 Scaling Agile: Need, Challenges, and Framework Overview	
1.7 Lean-Agile Leadership and Organizational Transformation	
<b>Unit 2: SAFe Architecture &amp; ART Structure</b>	<b>25-39</b>
2.1 SAFe configurations (Essential, Large Solution, Portfolio, Full SAFe)	
2.2 Agile Release Train structure and roles	
2.3 Key roles: RTE, Product Management, System Architect, Scrum Master	
2.4 Lean-Agile mindset and principles	
2.5 Value streams and flow of value	
<b>Unit 3: RTE Roles &amp; Responsibilities</b>	<b>40-56</b>
3.1 RTE as servant leader and coach	
3.2 Program execution facilitation	
3.3 Dependency management across teams	
3.4 Risk identification and mitigation (ROAM method)	
3.5 Communication and stakeholder alignment	
3.6 Continuous Improvement and Inspect & Adapt (I&A)	
3.7 Coaching Agile Teams and Leadership Maturity	
<b>Unit 4: Program Increment (PI) Planning</b>	<b>57-68</b>
4.1 PI planning objectives and structure	
4.2 Preparation activities (pre-PI planning)	
4.3 PI Planning agenda (2-day framework)	
4.4 Feature breakdown into user stories	
4.5 Capacity planning and load balancing	
<b>Unit 5: Execution Management &amp; ART Sync</b>	<b>69-77</b>
5.1 Iteration planning and execution	
5.2 Scrum of Scrums	
5.3 ART Sync meetings	

- 5.4 System Demo and integration review
- 5.5 Inspect & Adapt (I&A) workshops
- 5.6 Metrics tracking during PI execution

**Unit 6: Lean Portfolio Management (LPM)**

**78-93**

- 6.1 Strategy to execution flow
- 6.2 Portfolio Kanban system
- 6.3 Epic lifecycle management
- 6.4 Lean budgeting and forecasting
- 6.5 Governance in Agile enterprises
- 6.6 Portfolio Metrics and Performance Measurement
- 6.7 Continuous Improvement in Lean Portfolio Management
- 6.8 Continuous Portfolio Improvement and Value Optimization

**Unit 7: Agile Metrics & Performance Tracking**

**94-98**

- 7.1 Flow metrics (lead time, cycle time, throughput)
- 7.2 Predictability measures
- 7.3 Quality metrics (defect density, escaped defects)
- 7.4 Program performance dashboards

**Unit 8: Risk, Dependency & Conflict Management**

**99-111**

- 8.1 Types of Agile risks
- 8.2 ROAM (Resolved, Owned, Accepted, Mitigated)
- 8.3 Cross-team dependency mapping
- 8.4 Conflict resolution in distributed teams
- 8.5 Escalation models in SAFe
- 8.6 Risk Governance and Compliance in SAFe Environments